SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 12:21AM

&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 613 onst Calendar Day 79 .ae 22-Aug 2012. Wed.nesday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Diary: Dispute
General Comments =
Track progress of cable suspender socket painting. Track progress of FWS mechanical piping
installation. Misc. MEP paperwork and write diaries.
04-0120F4 Bid ltem: 067 C-COA-PSR.067 Paint Suspender Ropes & Cable System

CERTIFIED COATINGS COMPANY
Di ary: Dispute
Cable System Painting 067 C-COA-PSR.067 —~
During the morning shift, the appropriate envionmental conditions were not achieved until 1328, the the
painters worked on paint repair of the sockets, grinding the paint to bare metal on the sockets under the
NSS from PP 8 to the tower, then they cleaned the sockets with MEK to prepare the surfaces to be painted
with zink primer.

At 1328, the environmental conditions were taken, with an air temperature of 71.8 degrees, RH of 64.2%,
dew point of 58.6 degrees, and a steel temperature of 66.5 degrees. The painters had completed the paint
repair and zinc primer on the sockets under the NSS, then the paint crew began painting the gravel gray
coat of Noxide on the sockets at 98N, 100N, and 102N, and the blue gray coat of Noxide on the sockets
under the SMS at PP 100S and 102S.
CCO0-229 Bid Iltem: 002 0-ALS-ALS.229 Compressed Air Line Pipe Support
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
UR 1142629 8000# CAPACITY FORKLIFT No
000 000 000 0.0 []
s/n 011C-0 MAG DRILL No
000 000 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 613  Date: 22-Aug-2012 Wednesday
AHERN 4780 125' BOOM LIFT No
000 000 000 0.0 []
Diary: Dispute
Bike Path Piping 002  0-ALS-ALS.229 —
The FWS crew modified 4 sets of PS-6s for the 4" CA line from PP 104 to PP 102 during the shift using a
JLG 460ST boom lift, the 510-56 Gradall fork to move equiment, a Big Blue 302D Miller Generator, and a
Minibrute A35 Mag Dirill.
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